

**FIRST CHANGE ORDER
TO
AGREEMENT**

THIS FIRST CHANGE ORDER (“First Change Order”) is made and entered into this 2nd day of February, 2016, by and between the City of Maricopa, Arizona, an Arizona municipal corporation (“City”), and Visus Engineering Construction, Inc., an Arizona corporation (“Contractor”).

RECITALS

A. On November 3, 2015, the Maricopa City Council approved an Agreement with Contractor for the Lexington and Roosevelt Roadway Improvement Project (“Agreement”).

B. The parties now desire to amend that Agreement to add a construction contingency to pay for the necessary paving and drainage modifications.

AGREEMENT

Therefore, the parties specifically agree to amend the Agreement approved on November 3, 2015 as follows:

1. Article 1 and the Contract Documents shall be amended to reflect the paving and drainage modifications set forth in Exhibit A, which is attached hereto and incorporated herein by reference.

2. Article 4 and the Bid Form shall be amended to reflect a 15% contingency in the amount of Thirty Four Thousand Eight Hundred and 00/100 Dollars (\$34,800.00).

3. All other terms and conditions of the Agreement are to continue in full force and effect as stated and agreed to in the Agreement as if fully set forth herein.

IN WITNESS WHEREOF, the parties have caused this First Change Order to be signed by their duly authorized representatives as of the day and year first above written.

Contractor:

Visus Engineering Construction, Inc.,
an Arizona corporation

By: _____

Title: _____

CITY OF MARICOPA
an Arizona municipal corporation

Christian Price
Mayor

ATTEST:

APPROVED AS TO FORM:

Vanessa Bueras
City Clerk

Denis M. Fitzgibbons
City Attorney

EXHIBIT A