



3036 E. Greenway
Phoenix, AZ 85032
Ph.(602) 494-0800

CHANGE ORDER REQUEST #3

CONTRACT: 15-01-008 City of Maricopa - Copper Sky Police Sub Station

OWNER: City of Maricopa
3700 W Civic Center Plaza
Maricopa, AZ 85138

CHANGE ORDER INFORMATION

Please Review the following change request(s) to this Contract:

COR #3 - Additional UPS Install

Details: Cost to install additional UPS to power server racks.

ITEM #	DESCRIPTION	CONTRACT CHANGE
93	COR #03 - Revised	\$15,557.00
Total		\$15,557.00

Not valid until signed by both the Owner and Architect. Signature of the Contractor indicates the Contractor's agreement herewith, including any adjustment in the Contract Sum or Contract Time.

The original Contract Sum was.....	\$3,701,325.00
The net change by previously authorized Change Orders was.....	\$349,210.00
The Contract Sum prior to this Change Order Request was.....	\$4,050,535.00
The Contract Sum will be increased by this Change Order Request.....	\$15,557.00
The new Contract Sum will be.....	\$4,066,092.00

The Contract Time will be increased by days

New Completion Date:

AUTHORIZED BY OWNER

City of Maricopa
3700 W Civic Center Plaza
Maricopa, AZ 85138

AUTHORIZED BY CONTRACTOR

CORE Construction, Inc
3036 E. Greenway
Phoenix, AZ 85032

By: _____

By: _____

Date: _____

Date: 1.30.17