



## Change Request

To: Joshua Plumb
City of Maricopa

Number: COR-095
Date: 7/8/14

39700 W Civic Center Plaza Job: 1009-1684-00 Maricopa Park&Reg Sports Cmplx

Maricopa, AZ 85138 Ph: 520-316-6942

**Description:** Add for miscellaneous additions at the Maricopa Park (Copper Sky Recreation Complex).

Reason: Owner Request

Source: CCD # JP

Unspent Budget as of Feb 28, 2014 (Includes Contingency) \$26,561.62

1 Baseball Batting Net

- 2 Survey Monuments
- 3 Dog Park Shade Structures
- 4 Rubber Trash Cans
- 5 Add Concrete Pad at Dog Park
- 6 Add Site Wall at Multi-Gen Outer Parking Loop
- 7 Add Pressure (Pump) at Volley Ball Courts
- 8 Plexiglass Cover on Comm Rack in Maintenance
- 9 Add 64 trees per the City of Maricopa

Description			Price
Supervision			\$9,000.00
Surveying			\$2,320.00
Move Parking Bumpers			\$2,125.00
Masonry			\$63,450.00
Green Screen			\$15,500.00
Building Concrete			\$42,500.00
Landscaping Repair			\$6,000.00
Backfill wall - Clean and Sell			\$5,000.00
Batting Cage Nets			\$17,838.00
Survey Monuments			\$1,200.00
Dog Park Shade Structures			\$11,160.00
Dog Park Concrete			\$4,030.00
Rubber Trash Cans			\$1,059.00
Pump for Volleyball			\$3,500.00
64 Trees			\$4,800.00
Plexicover			\$150.00
Project Cost Savings			\$-26,561.62
	Subtotal:		163,070.38
	Bond	1.25%	\$2,038.38
Builde	er's Risk Insurance	0.30%	\$495.33
	Liability Insurance	0.80%	\$1,324.83
	Contractor Fee	6.00%	\$10,015.74
	Sales Tax	6.63%	\$11,731.43
		Total:	\$188,676.09



4640 E. Cotton Gin Loop Phoenix, AZ 85040 Ph: (602)296-1496

## Change Request

To: Joshua Plumb City of Maricopa 39700 W Civic Center Plaza Maricopa, AZ 85138

Number: COR-095 **Date:** 7/8/14

Job: 1009-1684-00 Maricopa Park&Reg Sports Cmplx

Ph: 520-3	16-6942		
The schedule v	will be impacted by Noneday(s).		
If you have any	y questions, please contact me at .		
Submitted by:	Arthur Oldham	Approved by:	
0	Haydon Building Corp	Date: _	 

Cc: