

## **Street Name Change Timeline**

- April 7 - City Council Initiates Street Name Change
- April 13 - Mailing notification to property owners and site postings
- April 27 - Newspaper advertising placed for Public Meeting (May 2<sup>nd</sup> publication)  
- *Published in both Maricopa Monitor (courtesy) and Casa Grande Dispatch (legal requirement).*
- May 19 - Council Meeting – Discussion and Action
- May 20 - Written notification of approval to property owners and local agencies
- June 19 - Street name becomes effective and street signs are replaced