

| Maricopa Multi-Generational Center and Aquatics Facility - Project Manual              |  |              |            |                    |          |       |
|--|--|--------------|------------|--------------------|----------|-------|
| Specification  | Description                                | Spec Date    | Stamp Date | CORE Received Date | Revision | Color |
| Division 00  | Procurement and Contracting Requirements   | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 01  | General Requirements                       | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 03  | Concrete                                   | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 04  | Masonry                                    | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 05  | Metals                                     | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 06  | Woods, Plastics, and Composites            | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 07  | Thermal and Moisture Protection            | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 08  | Openings                                   | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 09  | Finishes                                   | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 10  | Specialties                                | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 11  | Equipment                                  | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 12  | Furnishings                                | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 13  | Special Construction                       | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 14  | Conveying Equipment                        | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 21  | Fire Suppression                           | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 22  | Plumbing                                   | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 23  | Heating, Ventilating, and Air Conditioning | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 26  | Electrical                                 | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 27  | Communications                             | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 28  | Electronic Safety and Security             | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 31  | Earthwork                                  | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| Division 32  | Exterior Improvements                      | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
|  |  |              |            |                    |          |       |
| Maricopa Multi-Generational Center and Aquatics Facility (Phase I Volume I - Drawings) |  |              |            |                    |          |       |
| Drawing  | Description                                | Drawing Date | Stamp Date | CORE Received Date | Revision | Color |
| GI-000   | Cover Sheet, Index of Drawings             | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| GI-001   | Symbols and Abbreviations                  | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| GI-102   | Level1 Code Summary                        | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| GI-103   | Level 2 Code Summary                       | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| GI-201   | Accessibility Sheet                        | 27-Jul-12    | 27-Jul-12  | 27-Jul-12          | None     | White |
| C-101  | General Notes                              | 27-Jul-12    | N/A        | 27-Jul-12          | None     | White |
| C-103  | Horizontal Control Plan                    | 27-Jul-12    | N/A        | 27-Jul-12          | None     | White |
| C-201  | Paving, Signing and Striping Key Plan      | 27-Jul-12    | N/A        | 27-Jul-12          | None     | White |
| C-204  | Paving, Signing and Striping Plan 1        | 27-Jul-12    | N/A        | 27-Jul-12          | None     | White |
| C-205  | Paving, Signing and Striping Plan 2        | 27-Jul-12    | N/A        | 27-Jul-12          | None     | White |
| C-206  | Paving, Signing and Striping Plan 3        | 27-Jul-12    | N/A        | 27-Jul-12          | None     | White |
| C-207  | Paving, Signing and Striping Plan 4        | 27-Jul-12    | N/A        | 27-Jul-12          | None     | White |
| C-208  | Paving, Signing and Striping Plan 5        | 27-Jul-12    | N/A        | 27-Jul-12          | None     | White |
| C-209  | Paving, Signing and Striping Plan 6        | 27-Jul-12    | N/A        | 27-Jul-12          | None     | White |
| C-211  | Paving, Signing and Striping Details       | 27-Jul-12    | N/A        | 27-Jul-12          | None     | White |
| C-212  | Paving, Signing and Striping Details       | 27-Jul-12    | N/A        | 27-Jul-12          | None     | White |

|        |   |           |           |           |      |       |
|--------|---|-----------|-----------|-----------|------|-------|
| C-301  | Grading and Drainage Key Plan               | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-304  | Grading and Drainage Plan 1                 | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-305  | Grading and Drainage Plan 2                 | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-306  | Grading and Drainage Plan 3                 | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-307  | Grading and Drainage Plan 4                 | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-308  | Grading and Drainage Plan 5                 | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-309  | Grading and Drainage Plan 6                 | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-310  | Grading and Drainage Details                | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-311  | Grading and Drainage Cross Sections         | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-401  | Utility Key Plan                            | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-402  | Utility General Notes                       | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-404  | Utility Plan 1                              | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-405  | Utility Plan 2                              | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-406  | Utility Plan 3                              | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-407  | Utility Plan 4                              | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-408  | Utility Plan 5                              | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-409  | Utility Plan 6                              | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| C-410  | Utility Plan Details                        | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| LP-101 | Landscape General Notes                     | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| LP-102 | Landscape Summary                           | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| LP-103 | Landscape Site Plan                         | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| LP-201 | Landscape Surface Materials Plan            | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| LP-202 | Landscape Surface Materials Plan            | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| LP-301 | Landscape Planting Plan                     | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| LP-302 | Landscape Planting Plan                     | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| LP-303 | Landscape Planting Plan                     | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| LP-304 | Landscape Planting Plan                     | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| LP-305 | Landscape Planting Plan                     | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| LP-306 | Landscape Planting Plan                     | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| LP-401 | Landscape Details                           | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| LP-402 | Landscape Details                           | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| IR-101 | Irrigation Summary                          | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| IR-102 | Irrigation Summary                          | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| IR-201 | Irrigation Plan                             | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| IR-202 | Landscape Planting Plan                     | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| IR-203 | Landscape Planting Plan                     | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| IR-204 | Landscape Planting Plan                     | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| IR-205 | Landscape Planting Plan                     | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| IR-206 | Landscape Planting Plan                     | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| IR-301 | Irrigation Details                          | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| IR-302 | Irrigation Details                          | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| IR-303 | Irrigation Details                          | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| IR-304 | Irrigation Details                          | 25-Jul-12 | 25-Jul-12 | 27-Jul-12 | None | White |
| S-100  | General Structural Notes & Standard Details | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-101  | Standard Details                            | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-102  | Schedules & Truss & Wall Elevations         | 07/26/142 | 26-Jul-12 | 27-Jul-12 | None | White |

|         |  |           |           |           |      |       |
|---------|--|-----------|-----------|-----------|------|-------|
| S-200   | Overall Foundation Plan                        | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-200.1 | Foundation Plan                                | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-200.2 | Foundation Plan                                | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-200.3 | Foundation Plan                                | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-201   | Foundation Details                             | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-202   | Foundation Details                             | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-203   | Stair Details                                  | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-300   | Overall 2nd Level/Roof Plan                    | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-300.1 | 2nd Floor Framing Plan                         | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-300.2 | 2nd Floor/Roof Framing Pla                     | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-300.3 | Roof Framing Plan                              | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-301   | Framing Details                                | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-302   | Framing Details                                | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-303   | Framing Details                                | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-304   | Framing Details                                | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-400   | Overall Roof Framing Plan                      | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-400.1 | Roof Framing Plan                              | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-401   | Framing Details                                | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-402   | Framing Details                                | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-403   | Framing Details                                | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| S-404   | Framing Details                                | 26-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| AS-101  | Site Plan - Phase 1                            | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AS-102  | Pool Enclosure Elevations                      | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AS-401  | Enlarged Plaza Plan                            | 27-Jul-12 | 27-Jul-12 | 26-Jul-12 | None | White |
| AS-402  | Enlarged Plaza Dimension Plan                  | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AS-403  | Enlarged Pool Deck Plan                        | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AS-501  | Site Details                                   | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AS-502  | Trash Enclosure Details                        | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-002  | Interior Wall Types                            | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-003  | UL Assemblies                                  | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-101  | Level 1 Floor Plan                             | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-101A | Level 1 Floor Plan - Quadrant A                | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-101B | Level 1 Floor Plan - Quadrant B                | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-101C | Level 1 Floor Plan - Quadrant C                | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-102  | Level 2 Floor Plan                             | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-102A | Level 2 Floor Plan - Quadrant A                | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-102B | Level 2 Floor Plan - Quadrant B                | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-111  | Level 1 Slab Edge/Depression Plan              | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-112  | Level 2 Slab Edge/Depression Plan              | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-113  | Level 1 Slab Edge/Depression Plan - Quadrant C | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-121  | Court Striping                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-141  | Level 1 Reflected Ceiling Plan                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-141A | Level 1 Reflected Ceiling Plan - Quadrant A    | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-141B | Level 1 Reflected Ceiling Plan - Quadrant B    | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-141C | Level 1 Reflected Ceiling Plan - Quadrant C    | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-142  | Level 2 Reflected Ceiling Plan                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |

|           |   |           |           |           |      |       |
|-----------|---|-----------|-----------|-----------|------|-------|
| AE-142A   | Level 2 Reflected Ceiling Plan - Quadrant A   | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-142B   | Level 2 Reflected Ceiling Plan - Quadrant B   | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-143    | Enlarged RCP Entry/Lobby                      | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-171    | Roof Plan                                     | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-172    | Enlarged Roof Plan                            | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-201    | Exterior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-202    | Exterior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-203    | Metal Panel Elevations                        | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-204    | Exterior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-211    | Enlarged Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-221    | Interior Elevations Gymnasium                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-221-A1 | Interior Elevations Gymnasium - Add Alternate | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-222    | Interior Elevations Gymnasium                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-222-A1 | Interior Elevations Gymnasium - Add Alternate | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-223    | Interior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-224    | Interior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-225    | Interior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-226    | Interior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-227    | Interior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-228    | Interior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-229    | Interior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-230    | Interior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-231    | Interior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-232    | Interior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-233    | Interior Elevations                           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-301    | Building Sections                             | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-302    | Building Sections                             | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-331    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-332    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-333    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-334    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-335    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-336    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-337    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-338    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-339    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-340    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-341    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-342    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-343    | Wall Sections                                 | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-401    | Enlarged Restrooms & Kitchen                  | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-402    | Enlarged Restrooms                            | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-411    | Stair Sections                                | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-412    | Stair Sections                                | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-501    | Exterior Details                              | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-502    | Exterior Details                              | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-503    | Exterior Details                              | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |

|        |                                |           |           |           |      |       |
|--------|--------------------------------|-----------|-----------|-----------|------|-------|
| AE-504 | Exterior Details               | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-510 | Railroad Ties Screens          | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-511 | Railroad Ties Screens          | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-512 | Railroad Ties Screens          | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-520 | Fenestration Details           | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-531 | Stair & Railing Details        | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-532 | Stair & Railing Details        | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-533 | Stair & Railing Details        | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-534 | Stair & Railing Details        | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-541 | Interior Details               | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-542 | Interior Details               | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-601 | Door Schedule - Phase 1        | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-611 | Storefront Types               | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-612 | Storefront Types               | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-613 | Storefront Types               | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-614 | Storefront Types               | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-701 | Casework                       | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-702 | Casework                       | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-703 | Casework                       | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AE-710 | Casework Details               | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AF-001 | General Finishes Information   | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AF-101 | Level 1 Finishes Plan          | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AF-102 | Level 2 Finishes Plan          | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AF-401 | Typical Court Striping Details | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| AF-601 | Room Finishes Schedule         | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| IF-101 | Level 1 Furnishings Plan       | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |
| IF-102 | Level 2 Furnishings Plan       | 27-Jul-12 | 27-Jul-12 | 27-Jul-12 | None | White |

**Maricopa Multi-Generational Center and Aquatics Facility (Phase I Volume II - Drawings)**

| Drawing | Description  | Drawing Date | Stamp Date | CORE Received Date | Revision | Color |
|---------|--|--------------|------------|--------------------|----------|-------|
| M001    | Mechanical Notes & Symbols                               | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| M101A   | Mechanical First Floor Plan Quadrant - A                 | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| M101B   | Mechanical First Floor Plan Quadrant - B                 | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| M101C   | Mechanical First Floor Plan Quadrant - C                 | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| M102A   | Mechanical Second Floor Plan Quadrant - A                | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| M102B   | Mechanical Second Floor Plan Quadrant - B                | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| M301A   | Mechanical Roof Plan Quadrant - A                        | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| M301B   | Mechanical Roof Plan Quadrant - B                        | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| M301C   | Mechanical Roof Plan Quadrant - C                        | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| M401    | Mechanical Schedules                                     | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| M501    | Mechanical Details                                       | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| M502    | Mechanical Details                                       | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| M601    | Mechanical Controls Diagrams                             | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| P001    | Plumbing Notes & Symbols                                 | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| P101A   | First Floor Sanitary & Storm Piping Plan<br>Quadrant - A | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |
| P101B   | First Floor Sanitary & Storm Piping Plan<br>Quadrant - B | 27-Jul-12    | 26-Jul-12  | 27-Jul-12          | None     | White |

|       |   |           |           |           |      |       |
|-------|---|-----------|-----------|-----------|------|-------|
| P101C | First Floor Sanitary & Storm Piping Plan<br>Quadrant - C      | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| P102A | Second Floor Sanitary & Storm Piping Plan<br>Quadrant - A     | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| P102B | Second Floor Sanitary & Storm Piping Plan<br>Quadrant - B     | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| P201A | First Floor Domestic Water & Gas Piping Plan<br>Quadrant - A  | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| P201B | First Floor Domestic Water & Gas Piping Plan<br>Quadrant - B  | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| P201C | First Floor Domestic Water & Gas Piping Plan<br>Quadrant - C  | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| P202A | Second Floor Domestic Water & Gas Piping Plan<br>Quadrant - A | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| P202B | Second Floor Domestic Water & Gas Piping Plan<br>Quadrant - B | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| P301  | Plumbing Roof Plan  | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| P401  | Plumbing Schedules  | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| P501  | Plumbing Details  | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| P502  | Plumbing Details  | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| P601  | Plumbing Isometrics   | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 |      |       |
| P602  | Plumbing Isometrics   | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 |      |       |
| E001  | Electrical Notes & Symbols                                    | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E051  | Electrical Site Power Plan                                    | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E052  | Electrical Site Lighting Overall Plan Phase 1                 | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E052A | Electrical Site Lighting Plan Quadrant A -Phase 1             | 27-Jul-12 | 26-Jul-12 |           |      |       |
| E052B | Electrical Site Lighting Plan Quadrant B -Phase 1             | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E052C | Electrical Site Lighting Plan Quadrant C -Phase 1             | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E052D | Electrical Site Lighting Plan Quadrant D -Phase 1             | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E054  | Electrical Lighting Protection Underground Plan               | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E101A | Electrical First Floor Power Plan Quadrant - A                | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E101B | Electrical First Floor Power Plan Quadrant - B                | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E101C | Electrical First Floor Power Plan Quadrant - C                | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E102A | Electrical Second Floor Power Plan Quadrant - A               | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E102B | Electrical Second Floor Power Plan Quadrant - B               | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E201A | Electrical First Floor Lighting Plan Quadrant - A             | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E201B | Electrical First Floor Lighting Plan Quadrant - B             | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E201C | Electrical First Floor Lighting Plan Quadrant - C             | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E202A | Electrical Second Floor Lighting Plan Quadrant -<br>A         | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E202B | Electrical Second Floor Lighting Plan Quadrant -<br>B         | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E301A | Electrical Roof Plan Quadrant - A                             | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E301B | Electrical Roof Plan Quadrant - B                             | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E301C | Electrical Roof Plan Quadrant - C                             | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E401  | Electrical Enlarged Plans                                     | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E402  | Electrical Enlarged Plans                                     | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |

|        |   |           |           |           |      |       |
|--------|---|-----------|-----------|-----------|------|-------|
| E501   | Electrical One-Line Diagram                               | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E502   | Electrical Fault Current Calculations                     | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E503   | Electrical Switchboard Elevations                         | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E601   | Electrical Light Fixture Schedule                         | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E602   | Electrical Lighting Control Riser Diagram                 | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E701   | Electrical Panelboard Schedules                           | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E702   | Electrical Panelboard Schedules                           | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| E801   | Electrical Details  | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| EA-102 | Electrical Second Floor Power Plan Track Add Alternate    | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| EA-202 | Electrical Second Floor Lighting Plan Track Add Alternate | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| F001   | Fire Protection Notes & Symbols                           | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| F051   | Fire Protection Site Plan                                 | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| F101A  | Fire Protection First Floor Plan Quadrant - A             | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| F101B  | Fire Protection First Floor Plan Quadrant - B             | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| F101C  | Fire Protection First Floor Plan Quadrant - C             | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| FP102A | Fire Protection Second Floor Plan Quadrant - A            | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| FP102B | Fire Protection Second Floor Plan Quadrant - B            | 27-Jul-12 | 26-Jul-12 | 27-Jul-12 | None | White |
| T001   | Technology Notes & Symbols                                | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T101A  | Technology First Floor Plan Quadrant - A                  | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T101B  | Technology First Floor Plan Quadrant - B                  | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T101C  | Technology First Floor Plan Quadrant - C                  | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T102A  | Technology Second Floor Plan Quadrant - A                 | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T102B  | Technology Second Floor Plan Quadrant - B                 | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T401   | Technology Enlarged Plans                                 | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T501   | Technology Diagrams                                       | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T502   | Technology Diagrams                                       | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T601   | Technology Details  | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T602   | Technology Details  | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T603   | Technology Details  | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T604   | Technology Details  | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| T605   | Technology Details  | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| TY001  | Security Notes & Symbols                                  | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| TY101A | Security First Floor Plan Quadrant - A                    | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| TY101B | Security First Floor Plan Quadrant - B                    | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| TY101C | Security First Floor Plan Quadrant - C                    | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| TY102A | Security Second Floor Plan Quadrant - A                   | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| TY102B | Security Second Floor Plan Quadrant - B                   | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| TY401  | Security Enlarged Plans                                   | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| TY501  | Security Diagrams   | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| TY601  | Security Details  | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| AV001  | Audio Visual Notes & Symbols                              | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| AV101A | Audio Visual First Floor Plan Quadrant - A                | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| AV101B | Audio Visual First Floor Plan Quadrant - B                | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| AV101C | Audio Visual First Floor Plan Quadrant - C                | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |
| AV102A | Audio Visual Second Floor Plan Quadrant - A               | 27-Jul-12 | N/A       | 27-Jul-12 | None | White |

| AV102B  | Audio Visual Secon Floor Plan Quadrant - B  | 27-Jul-12           | N/A               | 27-Jul-12                 | None            | White        |
|---|---|---------------------|-------------------|---------------------------|-----------------|--------------|
| T102B   | Technology Second Floor Plan Quadrant - B   | 27-Jul-12           | N/A               | 27-Jul-12                 | None            | White        |
| AV201B  | Audio Visual First Floor Plan Quadrant - B  | 27-Jul-12           | N/A               | 27-Jul-12                 | None            | White        |
| AV201C  | Audio Visual First Floor Plan Quadrant - C  | 27-Jul-12           | N/A               | 27-Jul-12                 | None            | White        |
| AV202B  | Audio Visual Second Floor Plan Quadrant - B | 27-Jul-12           | N/A               | 27-Jul-12                 | None            | White        |
| AV301   | Audio Visual Sections and Elevations        | 27-Jul-12           | N/A               | 27-Jul-12                 | None            | White        |
| AV302   | Audio Visual Sections and Elevations        | 27-Jul-12           | N/A               | 27-Jul-12                 | None            | White        |
| AV501   | Audio Visual Connection Diagrams            | 27-Jul-12           | N/A               | 27-Jul-12                 | None            | White        |
| AV502   | Audio Visual Connection Diagrams            | 27-Jul-12           | N/A               | 27-Jul-12                 | None            | White        |
| AV601   | Audio Visual Details                        | 27-Jul-12           | N/A               | 27-Jul-12                 | None            | White        |
|   |   |                     |                   |                           |                 |              |
| <b>Maricopa Multi-Generational Center and Aquatics Facility (Phase II - Drawings)</b> |   |                     |                   |                           |                 |              |
| <b>Drawing</b>  | <b>Description</b>                          | <b>Drawing Date</b> | <b>Stamp Date</b> | <b>CORE Received Date</b> | <b>Revision</b> | <b>Color</b> |
| GI-001-P2   | Cover Sheet, Index of Drawings              | 28-Sep-12           | 27-Jul-12         | 28-Sep-12                 | None            | White        |
| GI-102-P2   | Level 1 Code Summary Phase 2                | 28-Sep-12           | 27-Jul-12         | 28-Sep-12                 | None            | White        |
| P&Z-100   | Overall Site Plan                           | 27-Jul-12           | N/A               | 28-Sep-12                 | None            | White        |
| AE-101-P2   | Level 1 Floor Plan Phase 2                  | 28-Sep-12           | 27-Jul-12         | 28-Sep-12                 | None            | White        |
| AE-101D-P2  | Level 1 Floor Plan - Quadrant D             | 28-Sep-12           | 27-Jul-12         | 28-Sep-12                 | None            | White        |
| AE-102A-1   | Level 2 Floor Plan - Quadrant A             | 28-Sep-12           | 27-Jul-12         | 28-Sep-12                 | None            | White        |
| AE-171-P2   | Roof Plan Phase 2                           | 28-Sep-12           | 27-Jul-12         | 28-Sep-12                 | None            | White        |