



City of Maricopa

Legislation Details (With Text)

File #: SUB 23-03 **Version:** 1 **Name:** SUB21-48 The Trails 2A - 2B Final Plat Extension
Type: Subdivision **Status:** Passed
File created: 7/25/2023 **In control:** City Council Regular Meeting
On agenda: 9/5/2023 **Final action:** 9/5/2023

Title: The Mayor and City Council shall discuss and possibly take action on approving a one (1) time six (6) month extension of final plat approval case # SUB21-48, The Trails Phase 2A and 2B Final Plats. Discussion and Action.

Sponsors: Development Services

Indexes: Safe and Livable Community, Well Planned Quality Growth and Development

Code sections:

Attachments: 1. Exhibit A - Final Plat Extension Request, 2. Exhibit B - Trails Phase 2A Final Plat v3, 3. Exhibit C - Trails Phase 2B Final Plat v3

Date	Ver.	Action By	Action	Result
9/5/2023	1	City Council Regular Meeting	Approved	Pass

The Mayor and City Council shall discuss and possibly take action on approving a one (1) time six (6) month extension of final plat approval case # SUB21-48, The Trails Phase 2A and 2B Final Plats. Discussion and Action.

This request is for an approval of a one (1) time six (6) month extension of the approved final plat for The Trails Phase 2A and 2B. The project received approval from City Council on July 19, 2022. Per the city code, Sec. 17.20.060(F) of the Subdivision Code, the project was allotted 12 months from the date of approval to submit required approved Engineering Plans and Reports, Utility approval plans, and required financial assurances for public improvements (streets, sidewalks, landscaping, etc.). Due to market uncertainty caused by rising inflation and interest rates, the applicant is requesting an extension as allowed per the recently adopted code, which allows for a one (1) time, six (6) month extension of final plat approval.

Refer to staff analysis report for project information from the July 19, 2022, City Council meeting and Exhibit, letter from the applicant requesting the extension.

This item will be presented by Planning and Zoning Division Manager, Rick Williams.

Staff recommends approval of a one (1) six (6) month extension request for SUB21-48, The Trails Phase 2A and 2B Final Plat, subject to the original conditions of approval stated in the staff report dated, July 19, 2022.