



City of Maricopa

Legislation Text

File #: CON 15-25, **Version:** 1

The Mayor and City Council shall discuss and possibly take action on approval of an amendment to the existing contract with Visus Engineering Construction, Inc. for construction related to the widening of Honeycutt Road between Porter and White & Parker Roads, increasing its limit to an amount not to exceed \$1,669,644.21. Funding for this amendment, in an amount not to exceed \$97,261, will be paid from Transportation DIF, Transportation, Street Projects-Capital, Honeycutt Road at 7 Ranches South (32444146-67750-35020). Discussion and Action.

During the course of the project to widen Honeycutt Road, existing underground infrastructure was discovered in conflict or in sub-par condition. Resolution of these conflicts resulted in additional cost to the City.

This item will be presented by Public Works Director/City Engineer William P. Fay.

Staff recommends that the Mayor and City Council approve the amendment to the existing contract with Visus Engineering Construction, Inc. Funding for this amendment, in an amount not to exceed \$97,261, will be paid from Transportation DIF, Transportation, Street Projects-Capital, Honeycutt Road at 7 Ranches South (32444146-67750-35020).