
 

 

Annexation Timeline: UArizona 
Updated: July 8, 2022 

DRAFT  
 
July 19, 2022  -  City Council initiates Annexation  
    (Per Zoning Code) 
 
July 20, 2022  - Submit 1st Newspaper Notice to Maricopa Monitor and Casa Grande Dispatch. 
    (Per Zoning Code)  
 
 
August 1, 2022  - Newspaper Notice Published, annexation signs posted and notification letters  

are sent out within 600 feet of the subject area.  
    (Per Zoning Code)  
 
 
August 18, 2022 - Neighborhood Meeting Held  
    (Per Zoning Code)  
 
August 22, 2022 - Submit Blank Petition to Pinal County 
 
August 22, 2022 -  Submit 2nd Newspaper Notice to Maricopa Monitor and Casa Grande Dispatch.  
    (Per A.R.S.) 
 
August 25, 2022 -  Kick-Off: Annexation 10-year Infrastructure Plan (Fiscal Impact) 

• Prepare a plan, policy or procedure to demonstrate how services and 
infrastructure are to be provided to anticipated development within the 
annexed area. 

 
September 1, 2022 -  Post Notice within Local Circulators  

• Maricopa Monitor 

• Casa Grande Dispatch  

• Florence Reminder 
 
September 5, 2022  -  Repost Annexation Signs 
    (Per A.R.S.) 
 
September 20, 2022 - City Council (Public Hearing) 
    (Per A.R.S.) 
 
November 14, 2022 -  Submit Petition to County Recorder  
 
December 6, 2022 -  City Council Adopts Annexation Ordinance and 10 year Infrastructure (fiscal  

impact analysis) 
 
January 6, 2023  -  30-day protest period ends 
 
January 7, 2023  -  City Clerk files copy of annexation ordinance with County  

Exhibit B  


