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The Mayor and City Council shall discuss and possibly take action on ratifying a change order, in an amount
not to exceed $34,800, to Visus Engineering Construction, Inc. for construction-related to improvements on
Lexington and Roosevelt Avenues.  Funding for this change order will be paid from Half Cent County Road Tax
Fund, Improvements Other Than Buildings, Roosevelt & Lexington Drainage (30044146-67730-34003).
Discussion and Action.

On November 3, 2015, Council awarded Visus Engineering Construction, Inc. a contract for construction
related to improvements on Lexington and Roosevelt Avenues.  This change order adds a construction
contingency and will provide paving and drainage modifications, which will make the roadway function more
efficiently, as well as alley modifications to help ingress and egress for the residents.

Lexington Avenue and Roosevelt Avenue, where the two roads intersect in the Heritage Overlay District, are
minimally paved roads with no roadway drainage.  With funding through a Community Development Block
Grant, this project will pave the two roads for approximately 1800 linear feet and install drainage
improvements where necessary to intercept road runoff and convey storm water to the retention basin.

This item will be presented by William P. Fay, Public Works Director/City Engineer.

Staff recommends that the Mayor and City Council approve a change order, in an amount not to exceed
$34,800, to Visus Engineering Construction, Inc. for construction-related to improvements on Lexington and
Roosevelt Avenues.  Funding for this change order will be paid from Half Cent County Road Tax Fund,
Improvements Other Than Buildings, Roosevelt & Lexington Drainage (30044146-67730-34003).
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